
COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

GAIL FARBER, Director

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331

Telephone: (626) 458-5100
http://dpw.lacounty.gov ADDRESS ALL CORRESPONDENCE TO:

P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE

REFER TO FILE: C-1

March 31, 2009

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS
CITIES OF LA CARADA-FLINTRIDGE, PASADENA, AND POMONA

(SUPERVISORIAL DISTRICTS 1 AND 5)
(4 VOTES)

SUBJECT

This action is to approve changes in work and the increased contract amounts for public
works construction contracts in the Cities of La Canada-Flintridge, Pasadena, and
Pomona.

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work have no significant effect on the
environment and approve the increased contract amounts and the changes for
the following construction contracts:

• Project ID No. RDC0013860 - Oak Grove Drive over Arroyo Seco, et al., to
seismically strengthen two bridges, Cities of La Canada-Flintridge and
Pasadena, T. B. Penick & Sons, Inc., for additional delineators, asphalt
pavement, removal of buried concrete and metal, modification to restrainer
pipes and rods, and link-beam redesign, with an increase in the contract
amount of $68,473.00.
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• Project ID No. RDC0014375 - Garey Avenue Under Union Pacific Railroad, et
al., to seismically strengthen two bridges, City of Pomona, 4-Con
Engineering, Inc., for the reimbursement of railroad insurance premium, with
an increase in the contract amount of $13,972.50.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 

The purpose of the recommended action is to obtain your Board's approval for changes
in public works contracts in support of the timely completion of the projects while
avoiding delays and the potential for claims. The descriptions of the changes,
estimated costs, and the necessary time extensions are listed in the attachment for
each contract.

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Attached for your authorization are
changes in work in excess of the Director of Public Works' delegated limits, which are
required to complete Project ID Nos. RDC0013860 and RDC0014375.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provision of Operational Effectiveness
(Goal 1) and Community and Municipal Services (Goal 3). Approval of these changes
will provide improved infrastructure to better serve the public and enhance the quality of
life in the affected communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

The estimated change order amounts for these contracts are increases of $13,972.50
and $68,473.00.

Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the requested changes. Detailed cost
breakdowns for each of the changes, together with contract cost summaries, are
included in the attachments.

If these changes in work are not approved, contract completion will be delayed and
increased costs incurred.
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements was
awarded by your Board to the lowest responsible bidder in accordance with the
California Public Contract Code, your Board's directives, and as recommended by the
Director of Public Works or her designee.

ENVIRONMENTAL DOCUMENTATION 

The changes in work as described above and in the attachments do not change any
conditions which resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from
changes to the original plans and specifications or changed conditions encountered
during the course of construction. The costs are based on contract unit prices, time and
materials, or negotiated under the provisions of the contract specifications. The
methods for arriving at the costs of the changes are included in the attachments.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of
work under each of the respective contracts and result in complete and usable facilities.
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CONCLUSION 

Please return one adopted copy of this letter to the Department of Public Works,
Construction Division.

Respectfully submitted,

t

AIL FARBER
Director of Public Works

GF:JTS:ss

Attachments (2)

c: Chief Executive Office (Lad Sheehan)
County Counsel
Office of Affirmative Action Compliance

0:\SectionNAdministration\Board\Ciw12009\CIW-Letter(03-31-09)4Votes.doc
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PROJECT ID NO. RDC0013860, OAK GROVE DRIVE OVER ARROYO SECO, ET AL. 
(Cities of La Canada-Flintridge and Pasadena), Supervisorial District 5,
Contractor: T. B. Penick & Sons, Inc.

Project Description:

Seismic strengthening of two existing bridges.

Changes in Work:

(1) Additional Delineators
(2) Asphalt Concrete Pavement
(3) Remove Buried Concrete
(4) Remove Buried Concrete and Metal
(5) Modify End Plates
(6) Bearing Plates/Restrainer Rod Modifications
(7) Link-Beam Redesign

Total

Description of Changes:

$ 3,600.00
28,000.00
30,000.00
18,000.00
9,000.00
9,829.00

(29 956.00)

$68,473.00

(1) It is necessary to install additional traffic delineators to safely detour vehicles
through the construction site on Oak Grove Drive.

(2) The amount of asphalt concrete pavement needed to be placed for the traffic
detour was underestimated. It will be necessary to compensate the contractor for the
actual amount of paving completed.

(3) During drilling operations, buried reinforced concrete slabs were discovered.
These slabs were not shown on the plans. It will be necessary to compensate the
contractor to remove this material.

(4) During drilling operations at the west abutment of the Arroyo Seco Bridge, buried
reinforced concrete, miscellaneous metal, and conduit was encountered. It will be
necessary to compensate the contractor for the extra work needed to remove this
material.

(5) To match the bridge surface, it will be necessary to modify the end plates for both
bridges.
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(6) To match the bridge surface, it will be necessary to modify the bearing plates
attached to the restrainer rods.

(7) Because of regulatory permit restrictions, it is not possible to construct the
link-beams shown on the plans at Bents 6 and 7 for the Flint Canyon Wash Bridge.
These beams were eliminated, and this portion of the bridge retrofit was redesigned
using post tensioning cables to bolster the existing bent caps. This will result in a credit
to the contract in the amount shown.

The cost for Item 1 will be based on contract unit prices. The costs for Items 2, 3, 4,
and 5 will be based on time and materials as provided in Subsection 3-3 of the contract
specifications. The costs for Items 6 and 7 were negotiated as provided in Subsection
3-2 of the contract specifications.

Sixteen additional working days will be required because of these changes.

Financial Information:

This project is being administered under the Highway Bridge Program as covered by
Agreement 76078 with the State of California. Under this program, Federal funds
allocated to local agencies are used to finance a portion of the qualifying costs of the
bridge seismic retrofit projects. The remaining portion of the costs of the project will be
funded with State Proposition 1B funds. Qualifying costs are apportioned 88.53 percent
Federal and 11.47 percent Proposition 1B. Funding for these changes in work is
included in the Fifth Supervisorial District's Road Construction Program in the Fiscal
Year 2008-09 Road Fund Budget.

Revised Contract Amount:

Original contract amount $3,489,310.10
Changes in work to be authorized 68,473.00

Revised contract amount $3.557.783.10

Percent total change to original contract amount 2.0%
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PROJECT ID NO. RDC0014375 - GAREY AVENUE UNDER UNION PACIFIC
RAILROAD, ET AL. (City of Pomona), Supervisorial District 1, Contractor: 4-Con
Engineering, Inc.

Project Description:

Seismic strengthening of two existing bridges.

Change in Work:

Reimbursement of Additional Insurance

Description of Change:

$13,972.50

As stipulated in the contract, the contactor will be reimbursed for the cost of additional
insurance required by Union Pacific Railroad. The cost will be based on time and
materials as provided in Subsection 3-3 of the contract specifications.

No additional working days will be required because of this change.

Financial Information: 

This project is entirely within the City of Pomona. This project is being administered
under the Highway Bridge Program covered by Agreement 76078 with the State of
California. Under this program, Federal funds allocated to local agencies are used to
finance 88.53 percent of the qualifying costs of bridge seismic retrofit projects. The
remaining 11.47 percent of the cost of the project will be financed with State Proposition
1B funds. Funding for this change in work is included in the First Supervisorial District's
Road Construction Program in the Fiscal Year 2008-09 Road Fund Budget.

Revised Contract Amount:

Original contract amount $385,705.00
Change in work to be authorized 13,972.50

Revised contract amount $399,677.50

Percent total change to original contract amount 3.6%
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